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The New Baton Rouge Zoo
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The New Baton Rouge Zoo
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Unforgettable Experiences
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Incredible Sights
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Zoo Phasing
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. GREENWOOD PARK MASTER PLAN]



200 Schedule

AZA ACCREDITATION SCHEDULE

Tasks
Masterplan Presentation L L | OWIGERE

BREC Adopts Plan Qct-19
' Cct-19

Contfact

Develop Construction Drawing -.-.® Apr-20

SD
DD
i —

DI ALA ALLISUILALLLIL Fdl hdy © @ ME"’F-ZU

(o) | Aug21

AZA Onsite Inspection 6 De¢-21

_ @ Mar-22

MASTER PLAN SCHEDULE PHASE 1-3
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Tasks

MASTERPLAN | OREET)

#1: ENTRY AZA ACCREDITATION ] N (e SPRING '22
Design @
Construction @
SPRING '27
Design e) | | |

Construction | _ | |
#2: ATCHAFALAYA PAVILION R N I | | SPRING 27

Construction @
PH #3: ATCHAFALAYA EXHIBIT | | SPRING 2032 (@)

Design
Construction

MASTER PLAN SCHEDULE PHASE 1-7

Tasks

PHASE #1 ENTRY & AZA
DESIGN
'CONSTRUCTION ®

DESIGN
CONSTRUCTION (o)
PHASE #3 ATCHAFALAYA

DESIGN
CONSTRUCTION | I(®)
DESIGN

CONSTRUCTION (o)
PHASE #5 ASIA | | |
DESIGN |
CONSTRUCTION (®

DESIGN
CONSTRUCTION | | Ke)
PHASE #7 REPTILE | |
DESIGN
CONSTRUCTION O

SCHULTZ & WILLIAMS | e
ATTENDANCE: 375,000 +




